=% DAMES & MOORE

500 MARKET PLACE TOWER, 2025 FIRST AVENUE, SEATTLE, WASHINGTON 98121
(206) 728-0744 FAX: (206) 727-3350

September 29, 1992

Alaska Marine Lines

Sea-Tac Office Center

18000 Pacific Highway South, Suite 800
Seattle, Washington 98188

Attention: Mr. Bob Strong
Status Report and Progress Billing

7100 2nd Avenue S.W,
5615 West Marginal Way S.W.

Dear Mr. Strong:

Transmitted with this letter is the attached Invoice No. 005-06202-006 for the amount of $6,216.17.
In addition, information is provided regarding the charges included in this billing, the services provided
during this billing period, and the current budget status of the above-referenced project.

Invoice No. 005-06202-006 includes charges for Dames & Moore labor, equipment, and expenses,
and charges for the quarterly ground-water monitoring and ground-water flow tests, as well as the
analytical laboratory subcontractor. Services provided during the period August 1 through August 28,
1992 include:

» collecting ground-water samples for the fourth quarterly sampling round at both sites: 5615 W,
Marginal Way S.W and 7100 2nd Avenue S.W;

+ performing permeability tests at 7100 2nd Avenue S.W. in order to determine hydraulic
conductivity of ground-water regime;

¢ performing 24-hour monitoring of ground-water levels to assess tidal influence on ground-water
flow at the 7100 2nd Avenue S.W. site;

+ writing final report which includes fourth quarterly results as well as results from previous
sampling events, conclusions and recommendations.

"00S\LETTERS\AML-BIL. WP

OFFICES WORLDWIDE


DISDocLabel
09/29/92 : Corporate Legal : Alaska Marine Lines, Inc. 08 : Correspondence : Dames & Moore Status Report & Billing 7100 2nd Avenue and 5615 West Marginal Way 092992 : �


=® DAMES & MOORE

Alaska Marine Lines
September 29, 1992
Page 2

In addition, general project management and administrative support were provided.

The total charges incurred through September 18, 1992 are $23,482 for the work performed on 7100
2nd Avenue and $16,382 for work performed on 5615 W. Marginal Way. Based on the expenditures
through this date and the anticipated scope of services to be provided the total estimated charges for

the project will not exceed our contracted amount.

We trust this status report and our estimated budget meets your current requirements. Please
contact us if you have any questions regarding this letter or require additional information.

Very truly yours,

DAMES & MOORE, INC.
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Ingrid M. Williams
Staff Hydrogeologist
cc: Mr. William Troy
Sue Kent
Attachment
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